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SECTION I
ﬂ: INTEGRATING CONTRACTOR AND DEVELOPMENT OF THE SYSTEM
In the early 1950s the Rand Corporation published a series of studies covering the feasibility and utility
- of satellite vehicles. In 1955, as a result of these studies, the WS-117L Program Office was established,
and a ohe year competitive study for the preliminary design of an earth orbiting satellite was initiated.
..; Lockheed was the winner of this study. Starting in October 1956, Lockheed continued investigation and
research efforts on the development of space systems. This work was labeled "Project 97" and was funded at
- a low level. However, with the Russian launching of thelr first Sputnik satellite in October 1957, the funding
emphasis changed., By early 1958, funding became available for a concentrated effort to develop a US military
space capability. As a result and as early as December 1958, the AGENA satellite became a reality.
-
When the decision was made to place one of the WS-117L photographic subsystems under covert manage-
- ment, the Lockheed Missile and Space Company (LMSC), then a division of Lockheed Aircraft Corporation,
was selected as a prime contractor. This company was selected by the Advanced Research Projects Agency
‘ (ARPA) and the CIA. The subcontractors to LMSC were Itek for the camera and the Space Re-entry Program
- Division of General Electric for the recovery system. Lockheed was to supply the satellite vehicle (AGENA)
and the photographic payload system and was responsible for the command and control of the satellite during
- launch and orbital operations. The early Lockheed contracts also included responsibilities for the launch and
tracking selection, test hardware, and vehicle integration. In addition to the THOR booster and the develop-
- ment of the AGENA, the launch facilities, tracking stations, and communications were identified, the sites
constructed, and equipment installed in a period of 10 months. These achievements allowed for a launch
» attempt in December 1958,
It was determined by the Program Office that all reconnalssance operations were to be developed in a
- covert facility. 25X1
25X1 At that
- time the scheduled life of the program was to be one year. This program was named CORONA. It became the
longest continuous space program ever conducted by the United States. The CORONA contract also included
provisions for tools, manufacturing space, and support personnel. In addition to the personnel assigned by
25XT‘ |:|Lockheed provided management and technical specialists to the facility to set up an integrated and
autonomous organization 25x1
F
25X1 From this small group |from Lockheed|:|the program grew to a peak of over 25%1
25X1
]
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25X1 |:|1963 when the MURAL, LANYARD, ARGON, and J-1 payloads were in production. The number of
d‘ employees gradually decreased until the final launch in May 1972 when :lLockhéed personnel were 25X1
25X1 left assigned to the last designator for Project CORONA).
-t The AP Facility started in 1958 with approximately 3,100 square feet of leased space, grew to nearly
78,000 square feet by 1965, and ultimately became the central point for the photographic payload system
-' technical direction, final assembly, and test and software preparation for command and control. There was
also a period when the orbital timer for the AGENA was received and prepared for launch at this building
: because of the covert nature of the vehicle commands being punched into the memory tape.
-
The CORONA Program was unique among space programs within Lockheed in that the full integration of
ad the space vehicle and its many payloads were the responsibility of the Program Office. This included technical
(mechanical, electrical, environmental, etc.), mission planning, launch, and orbital support.
- Mr. JTames W. Plummer was placed in charge of the original organization of management and technical
25X1 NRQ personnel who manned He also managed the Lockheed
- AGENA and the biomedical program series called DISCOVERER. Mr. Plummer reported to Lockheed management
25X1 NRO through to Willis Hawkins, then Assistant General Manager. Assisting NRO
Mr. Plummer at |Adm1nistration and Controls; Operations; 25X1
X%[:]lRO |:|Research and Electrical De sign,l Mechanical Design and Fabrication. I:l 25X1
25X1NRO | |was Shop Foreman. |became |in the 1961 - 1964 period; I:l 25X1
2BXFNRO[ Jrom 1964 - 1967; from 1967 - 1971; andl from 1971 - 1972, Figure 1-1 25X1
25X1 NRO presents a picture | | NRO
- The AGENA satellite vehicle was produced in the Lockheed plant at Sunnyvale, California. In addition,
the well publicized biomedical recovery system was controlled in Sunnyvale since this capsule was part of
i the cover story for the photographic capsule. Administratively, the Advanced Engineering Test (AET)
25X1NRO organization at the plant reported to the AGENA office in Sunnyvale. Some years later, the AET title NRO
_; was dropped and the organization was called 25X1
The DISCOVERER Program Office and its successor organizations were headed by James Plummer from NR
25X4= NRO 1958 to 1961; 1961 to 1966;| 1966 to 1968;: 1968 to 1969;  $BX1

25X1 NRO |:|1969 to 1971; and:|1971 to 1972, Figure 1-2 presents a picture of the DISCOVERER

Program managers from Lockheed.

The success of any program depends upon the people employed and the atmosphere/conditions sw.n’rounding25x1
-
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it. The CORONA Program was no exception. The covert environment of the program required that access be
rigidly limited for all organizations, Government as well as contractors. The added advantages of this closed
environment were highly motivated personnel, rapid and direct communications, and less unproductive

interference. Although the facility was managed by Lockheed, its organization included permanent Government

technical representatives, the work force, and the Itek, Fairchild, and General Electric field crews.

In addition, the location of management and technical support was conveniently situated. The DISCOVERER
Program Office in Sunnyvale, Lockheed Palo Alto Research Laboratories, Itek West Coast Office, and other

subcontractors were for the most part close by.

Communication links to Itek in Boston, Fairchild in New York, General Electric in Philadelphia, Eastman
Kodak in Rochester, and to Government agencies In Washington DC and Los Angeles were available 24 hours
a day through special telephones and TWX lines. The problems which arose varied in magnitude over the
years and existed from the start of the program to the final launch; however, in each case the lines of
communication established early in the program were maintained and utilized to the final recovery. Rapid

and direct communication was a major contributor to the success of the CORONA Program.

In the beginning, no one was exactly sure how the task of reconnaissance from a satellite was to be
accomplished. Since this was one of the pioneer efforts there were no "experts" in this field, However,
as the result of the many achievements of CORONA, other programs that followed drew heavily upon the
experience and knowledge in designing, launching, and recovering satellite vehicles gained through the

development of the CORONA Program. 25X1

NRO

The chief Systems Engineers were

|:| During the 1957 to 1960 time perliod, the program was directed by the Program Managers as an

integrated organization. In 1960, Lockheed divided its management personnel by project and the first

Program Engineering Manager (PEM) was assigned. The PEMs, in order, were’ 25X1

NRO

The program reached a peak of effort and size during the 1962 - 1963 time period when there were three

active contracts in the Program Office. Combined effort in support of these three contracts resulted in the

following meaningful statistics: (1) utilizedl | 25X1

(2) attained three launches in one month, and (3) achieved/supported 22 launches in one year.

The final CORONA space operation (Mission 1117) occurred with the launch of AGENA Vehicle 1663 on

25 May 1972, and on 31 May 1972, at 1345 PDT, Aircraft Number 1 made an air recovery of Re-entry Vehicle 25X
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Number 2. Figure 1-3 presents a picture of the last CORONA vehicle (CR-8) on the launch pad. So after
13 vears and 3 months (145 AGENA satellite vehicles and 141 CORONA reconnalssance payloads), the era of

the first earth satellite photographic reconnaissance system came to an end.

Throughout its history the CORONA Program had several cover identifiers. Known for some time as the
"DISCOVERER" Program, it also had a series of numerical designators assigned by the Air Force; i,e.,

ws-117L, 162, 241, and 846; and a number of internal Lockheed designators; i.e., WS-117L, DISCOVERER,

162, 241, and

Lockheed, as prime contractor and integrator, was involved in all phases of the payload system from
camera and recovery system development to on-orbit command and control, and thermal control. Structures
for the payload system were fabricated in Sunnyvale which were similar to those structures being fabricated
for the biomedical payloads. The photographic payload structures were then diverted undercover to the AP
Facility for modifications. These modifications consisted of camera mounts, blow off doors that covered

the camera lens through ascent, and associated features required for the camera subsystems. Electrical

design and fabrication were accomplished either at the or under subcontract. 25X1

NRO

As the expanded, operating organizations were structured into functions with Design

Engineering, Manufacturing, Logistics, and Associate and Subcontractor Offices within close proximity so
that the responsible engineers could be quickly available when problems arose in any of the manufacturing/
test cycles. Test data and mission analysis, with its supporting computer for command and control, were

also located in the AP Facility.

No formal quality assurance (QA) program existed during the early days |:|however each person was 25X
constantly briefed on the importance of his individual responsibility toward QA. The first formal QA program NRO
was established in 1961, and as the systems developed, the procedures for quality controlling operations

were formalized into standard specifications.

was a "U"-
shaped office building Ivith an area of approximately 3,100 square feet. The program continued
to operate in this environment until early in 1962 when construction was started on what was to become NRO
After completion in July 1962, the CORONA offices, manufacturing and test area, and clean 25x1
room facilities were moved into this new building which was located directly adjacent tol The next 25X1
major construction came in mid-1964 when:lwas started in the same secured complex as NR

O

ncluded a "Butler" building that housed the stores and transportation/maintenance

facilitles. Under the project category structure, the Program II ("A" system) engineering and test offices, as
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well as procurement personnel, were located in these new buildings. The J-1 manufacturing facilities were

located on the main floor of] In August 1964, the "A" program was terminated and the organizations

NRO
realigned. In October 1964, the engineering, procurement, and manufacturing organizations were located in 2 5X1

|:|The test, integration, reproduction, and associate offices were located in| The 25x1

NRO

program, customer, finance, security offices, and the flight readiness clean rooms were located in

In parallel with the a building at the old Army tank overhaul facility at Vandenberg Air Force

Base (VAFB) was rchabilitated for final load and assembly of the payload system before launch. This building

was one of several occupied by Lockheed personnel at VAFB in support of AGENA launches. It was modified to
include a dark room for loading the system with flight film, a movable collimator, a small processing facility,
machines for weight and balance of the recovery capsule, and a sandbagged area for final pyro loading. A

small crew of cleared VAFB personnel manned the building to assistDeople in readying the payload for 25X1
flight, NRO

Final checkout of the AGENA was accomplished in the Missile Assembly bullding adjacent to the AP
building. Since the AGENA was the on-orbit stable platform for the payload, as well as the second-stage
boost vehicle, many of the functions necessary to make the photographic system work were available.

The AGENA carried the batteries, command control system, and telemetry, as well as the guidance.

Because of the many wires crossing the interfaces, a compatibility test of the two systems was required before
each launch. These tests were conducted in the Missile Assembly building with the payload enclosed in a
small structure or "doghouse" to keep its true purpose covert, Some of the AGENA personnel were cleared to
work on payload function testing, and in fact many problems arising from these tests were solved by AGENA
and payload personnel working together as a team, It turned out that because of their knowledge that these
VAFB launch crews had as much to say about how things were accomplished during the flight preparations as

the designers at Sunnyvale and AP.

Because of the unknowns of space environment in the 1958 - 1959 era, a comprehensive test program was

initiated. acilities were completely equipped with a modern manufacturing setup and

engineering laboratory to support component and subassembly fabrication/testing and environmental testing
equipment and optical collimation facilities for system level testing. Th4:|facilities‘were designed 25X1
to handle all but a few exceptional situations. These were the thermal/altitude testing chamber for the NRO
complete system and the manufacturing of major structures. These operations were performed at Lockheed's

Sunnyvale plant.

25X1
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The evaluation/analysis data from tests and early flights resulted in many design and manufacturing
- changes as the systems were being produced. The environment of the covert facility allowed scientists,
engineers, and techniclans the freedom to develop new ideas, new methods of production, and to incorporate
rapid modifications not possible in large manufacturing plants. Ideas from technicians, bench assemblers,
- or mechanics came as frequently as from the designers. This spirlt motivated true teamwork rather than
individual effort.
-
The history and records of the first actual launch were deleted a long time ago as the attempt ended in
: failure. A timer malfunctioned and the separation rockets, which at that time were attached to the aft rack
-~ of the AGENA, ignited before the THOR-AGENA lifted off the pad. An approximate "six inch apogee” was
achieved and although still on the pad, the AGENA required major repairs and considerable redesign before
L agaln becoming operational. Officially, the first CORONA/AGENA launch occurred on 28 February 1959 when
it was announced that the United States Alr Force launched Vehicle 1022, the first of a new series of space-
- craft intended to provide an orbiting vehicle with three-axis stability (earth-oriented) and the capability of
ejecting a recovery capsule and returning it to earth.
el Systematic testing, which today is routine on most space programs, originated with CORONA. Since
high reliability components were not available early in the program, the philosophy was to test/debug at the
- component level, then test/debug again at the black box level, once more at the subsystem level, and
finally at the system level. There were many problems of a major nature at the system level even after
resolving minor component problems. With these phase testing operations, the system level testing was
-~ greatly simplified. The overall system reliability was significantly improved as experience was gained
through the years as evidenced by the spiraling success of system performance. The efficacy of this
- philosophy can further be substantiated by a review of the thermal/altitude testing in 1968. Of the reruns/
retests required due to thermal/altitude problems on the system, less than five percent of the failures were
Ll attributed to small components such as diodes, transistors, etc.
25X The personnel assigned to the I:lall had the same positive attitude on developing this system,
e Itek, the camera contractor, maintained a field crew of camera experts at the :lin support of the 25X1
system. This group rapidly became part of the Lockheed team. Fairchild personnel attached to AP 25X1.
- also joined the team. During the early years, General Electric also had a fleld crew assigned but on NRO
1 July 1961 the recovery system test and checkout were assigned to Lockheed engineers and technicians.
- Because of early design constraints and operational problems imposed by limitations of the boosters, 25X1
the designers were forced to eliminate as much weight as possible from the payload. The weight limit was
-
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a major design constraint. Qualification testing was limited to small margins over the predicted operational
conditions because of these restrictions. Light weight materials such as magnesium and its alloys were
utilized wherever possible. Even as the booster capability grew, these weight limitations continued to exist
since every pound that could be saved in structural construction meant more film could be flown. In the very

early days there were times when filing, chipping, and sawing away the excess were the only solutions.

The camera system design began with a major operational problem as a result of the space environment.
The film u.sed in the first C cameras had a triacetate base and became brittle and disintegrated when driven
over rollers in vacuum. Numerous tests in thermal/altitude chambers at Itek and Lockheed were conducted
in an attempt to solve this problem. Roller adjustments were made, bobber rollers were designed and
installed, and many other ideas were attempted, but the problem persisted. What was even more frustrating
was that a system that passed the test on the ground would fail in flight. Itek and Lockheed both advised
the Government that this problem must be solved by the film manufacturer before successful camera operation

on-orbit could be guaranteed.

In 1960, Eastman Kodak was able to produce a polyester base film which they felt would hold the emulsion NRO

under vacuum conditions. Two spools of film were shipped On 15 April 1960, the eighth camera systen25x1

{Camera C-14) was orbited, and successful operation of the camera was achleved utilizing one of these

spools. However, the film was not recovered due to spin rocket fallures on the recovery vehicles.

As a result of this failure to recover Mission 9008, the Program Office directed that the program should
standdown until the recovery system was made operable. During this period it was discovered that the
Mark (MK) ITA Recovery System then in use had deficiencies. Hot gas rockets were used to spin and despin
the recovery vehicle but ground testing confirmed that the operational reliability of these rockets was low.
The internal batteries of the SRV were also unreliable (small mercury batteries soldered together), and the
event timing sequencer which was controlled by a mechanical timer was questionable from the standpoint of

both reliability and repeatability. Velled by these negative elements, the Mark II system was discontinued.

General Electric next produced the MK II/MK IV satellite recovery vehicle which was egquipped with
electronic event timing and more reliable batteries; however, it retained the hot gas spin rockets. In parallel
with the MK IV modifications, Lockheed engineers designed and produced a cold gas spin/despin system which
appeared would assure the true ballistic attitude necessary for recovery. Together, the two companies
engaged in an around-the-clock qualification program on this new subsystem. Lockheed also developed a

diagnostic event telemetry system for fallure analysis which was also incorporated with the cold gas spin 2 5X 1

system.
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In June 1960, the first SRV with the cold gas system was launched but it failed to achieve orbit, A
backup system was readied and launched on 10 August 1960 and after 17 revolutions, was recovered from the

Pacific Ocean on 11 August 1960. This was the DISCOVERER XIII diagnostic package that became famous all

over the world as the first recovered object from outer space. On 19 August 1960 another milestone was reached

as the first successful air recovery/film package combination was achieved from Mission 9009. The CORONA
Program had successfully demonstrated that aerlal reconnaissance on any desired area could be performed

from a satellite.

In 1962, with the combined events of intense solar flare activity,

On

Missions 9038 - 9041 (Cm-7 through Cm-10) nearly 50 percent of the recovered film was serlously degraded.
Extensive studies were made by the Lockheed Research Division on the types of materials/designs to be used
for shielding to protect the payload. As a result some of these designs were fabricated and used on a number
of systems. At the same time, testing in vacuum chambers isolated the rubber metering rollers as a medium
which was acting as a generator and discharging static electricity causing exposure markings on the film.
These electrostatic dendritic-shaped markings were aptly named "corona" discharge markings. Application
of an antistatic coating used on the rollers temporarily allowed flights to continue while experiments on more
conductive rollers were performed by Itek. Simultaneously, tests by Itek and Lockheed determined that the
discharges occurred predominantly in the pressure range of 10 - 100 microns. Ion gauges developed by
Lockheed were flown In each mission to correlate and substantiate the actual pressure on-orbit, Final
solution to the problem was achieved when Lockheed developed a pressure makeup system (PMU) from which
the system pressure on-orbit could be adjusted to a noncritical level depending upon the type of film flown.
On later J-3 flights, the PMU option was successfully utilized on the DISIC camera, as well as the panoramic

cameras.

With the pressure of meeting launch schedules, early test plans and procedures were mostly hand
written or "red-lined" as systems progressed. Team testing with system test personnel, camera and
recovery experts, and data analysts was utilized to assure continulty of testing. These teams picked up the
subsystems upon receipt at AP and conducted acceptance testing; assembled and tested the system;
transported the system to VAFB; launched it; controlled it on-orbit; removed the film after recovery; and
shipped it to its designated processing and duplication facility. In 1962, with the issuance of:Ftandard
Operating Procedures, the first standard and more formalized test procedures were produced. In 1964,

these test procedures were computerized.

As aforementioned, system qualification testing was limited. Not until the J-3 Program did CORONA

25X1
NRO

25X1

25X1
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have the time and funds to build a qualification vehicle (QR-2). In fact, later in the program the QR-2 system
was refurbished and flown. Each system was subjected to environmental acceptance testing in vibration,
shock, and thermal/altitude simulation. Of all the testing, the thermal/altitude simulation became the most
valuable measure because it provided the best environment from which the overall system performance could
be effectively evaluated and predicted. When the factory to launch concept was instituted, this test became

the final acceptance test of the system prior to shipment to the VAFB launch site.

Meetings were held in the spring of 1965 between Lockheed, GE, Itek, SAFSP, and the CIA to examine
the feasibility of a CORONA improvement program. Fallure modes and operational deficiencies of the existing
J system were studied as were coverage requirements, weather data, and overall system reliability data.
From these studles, a matrix of feasible system designs was developed along with all recommended designs
incorporating advanced panoramic and Stellar/Index camera systems and an improved command system. This

work led to the development of the J-3 system.

A "go-ahead" was 1ssued in July 1965 to Douglas (THORAD), Fairchild (DISIC camera), and Itek for
manufacturing its Constant Rotator (CR) camera. However, delayed issuance of an approval to Lockheed and
GE until April 1966 resulted in a six month delay in the originally scheduled first launch of the J-3 system.
The first launch (Mission 1101) was rescheduled for 25 July 1967,

Schedules of critical design reviews, a qualifying test program, hardware deliveries, and system test
activities were established to meet this date., Final design reviews for the camera, SRV, electrical system,
structural aspects, and total payload were set for 23 August 1966, 7 September 1966, 7 October 1966,

17 February 1967, and 14 April 1967, respectively. All were conducted according to plan. Deliveries of the
camera systems and SRVs to AP were several weeks behind the target schedule; however, these time slippages
were made up during system testing. The J-3 qualifying program proceeded smoothly throughout the test cycle.
In early July 1967, it appeared as though the target launch date would be met; however, a corona marking
problem was uncovered on both the panoramic and DISIC cameras during thermal/altitude testing, and two High
Vacuum Orbital Simulation Chamber (HIVOS) test reruns were required. This delayed the first J-3 launch to

15 September 1967, approximately seven weeks behind the target date of 25 July 1967.

Any effort to name even those who made major contributions would result in a lengthy list. However,
in behalf, and representative, of all of the people who made CORONA the great success it was, photographs

are included as Figures 1-4 and 1-5 showing some of the personnel who worked on this program.

25X1
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SECTION II

EVOLUTION OF THE CAMERA SYSTEMS

C AND C PRIME (C') CAMERA SYSTEMS (1958-1959)

The original C camera was a scanning panoramic instrument with an oscillating lens cell. Seventy
millimeter film was fed from a supply spool through special drive mechanisms to a curved platen area where
it was exposed. The exposed film was then transported into a takeup spool in the recovery system. Before
ejection of the recovery system from the satellite, a cut and seal device closed/sealed the cover of the
recovery capsule to protect the film. The in-flight programmable camera and V/h ratio were fixed and
preselected prior to launch. The image motion control was fixed mechanically to the V/h ratio. Two Horizon
cameras were used for attitude determination. System time was recorded on the film by imaging the numbers

displayed on a system clock known as a Digitote.

The structure was a thermally shielded conical fairing with three pyro activated ejectable photographic
doors, light tight boots around the lens, and electrical harnesses as required. The recovery system was a
MARK TIA satellite recovery vehicle equipped with a single parachute, hot gas spin/despin rockets, chaff for
radar detection, and a seawater dye marker for water recovery. The re~entry vehicle had a design goal

capacity for handling 20 pounds of film.

Problems encountered by barly in the program included the need to develop structural components

compatible with launch and space environments. Weight limitations caused by booster structure/capabilities
were of prime concern. Light weight materials such as magnesium alloy, aluminum, and titanium were
utilized wherever possible. In 1959, load/stress testing in Sunnyvale, using early predictions of ascent
heating on a fairing, weakened the structure causing it to collapse. Further analysis led to design changes
which solved the problem. A major effort was put forth in developing a passive on-orbit thermal control
system to protect the camera and recovery systems. This effort became a controversial subject for years

between contractors and even between Government agencies.

A requirement to have an on-orbit command and control system with readout instrumentation for prelaunch
and in-flight status led to a subcontract with Fairchild. This contract was for the production of an orbital
programmer to control the events of the AGENA and the photographic payload. Checkout of this programmer
was originally accomplished at the I:lbut was later transferred to Sunnyvale and finally to VAFB,

This orbital programmer with its subsequent improvement modifications was utilized throughout the CORONA

Program,

25X1

TOP SECRET
Approved For Release 2006/01/30 : CJA-RDP89B00980R0005001100017




Approved For Release 203‘8&I§(F:CCRE-EDP89800980R000500110001-7

CORONA HISTORY
Volume V

Early in the development of the system, many technical experts lacked confidence in the camera subsyste
through the boost/ascent phases. To counteract this lack of confidence, a research payload (named GRD})
was counted down in parallel with the first CORONA system in case a decision was reached to delay the
CORONA launch. Originally, the philosophy of flying the camera subsystem consisted of mating the photo-
graphic system, launching, and starting the camera on-orbit when desired. However, as failures continually
occurred, this philosophy changed. The camera was operated on the pad after mating to the vehicle to assure
proper tracking operation before launch., This method of certification remained an operational procedure

throughout the life of the CORONA Program.

The use of polyester film and the changes in the recovery system have been discussed in earlier volumes
and will not be repeated here. With the successful operation of the first system accomplished, it was
realized that many modifications were needed. Some of these changes included a V/h programmer to achieve
better forward motion compensation to improve resolution, and changes in the recovery system to increase
film capacity to 40 pounds. Lockheed continued to manufacture the cold gas spin system, the cutter/sealer
device, and to furnish the parachute. A schematic drawing of the C and C' payload is presented in Figure

2-1, Figure 2-2 photographically illustrates some of the final assembly phases of the payload subsystem

[ ]

The C contract was awarded to Lockheed on 25 April 1958 for 12 systems. Figure 2-3 shows the
organizational structure that handled this contract from March 1958 to April 1961. Ten systems were launched
and two were delivered to the Government for storage. The first system was launched on 25 June 1959 and the
last on 13 September 1960. For those launched the status was: four failed to achieve orbit; four falled
on-orbit and no separation was accomplished; one separated but was not recovered (DISCOVERER V): and one

was successfully recovered,

The C' contract was awarded to Lockheed on 26 July 1959 for eight systems (later changed to eleven).
Mission duration went up to two days. Ten systems were launched and one was delivered to the Government
for storage. The mission duration for C' was increased to two days. The first system was launched on
26 October 1960 and the last on 15 November 1961. Of these, four failed to achieve orbit; one separated but

was not recovered; and five were recovered.

Predicted performance of the C and C' systems at 125 nautical miles altitude was:
Coverage - 6,800,000 square nautical miles per mission
Resolution - 80O-102 Film - 55 lines per millimeter

25 feet ground resolved distance

m
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ARGON SYSTEM (1959-1960)

In August 1959, a satellite mapping camera program called ARGON (CORONA-A) was started. ARGON
was primarily funded by the Army for the purpose of obtaining cartographic coverage. Lockheed was selected
as prime contractor and Fairchild Camera & Instrument Company and the General Electric Company as
subcontractors. Figure 2-4 outlines the contractual relationships involved in this program. The system
consisted of a pressurized mapping camera composed of a Geocon 3 inch focal length £/2.5 lens for the
terrain mission and a 3 inch focal length £/2.0 for the stellar mission. The two exposure times were

synchronized to one millisecond.

The camera system was pressurized to enable the film to be precisely flattened on the platen during
exposure by opening the back side of the platen to vacuum. Film was fed from the supply spool through drive
mechanisms to the terrain and stellar platens where it was exposed. It was then driven through a pressurized
film chute to the recovery vehicle takeup spool. Forty pounds of 3.0 mil mylar based, 5 inch wide film was
used on the system. Data recorded on the film included pitch and roll attitude (fed from the AGENA telemetry),
direction of flight indicator, shrinkage markers, optical fiducials, camera number, clock word, and vacuum

to platen status.

For geodetic purposes an accurate clock was required which was able to record simultaneous system and
telemetry time. Fairchild, under a subcontract to Lockheed, developed and produced the Digital Time
Interval Recording Clock for this purpose. Because of its accuracy and rellability this recording clock was

used during the CORONA Program from 1960 to 1972.

The MARK V recovery system was also pressurized. It had a capacity for a 5 inch takeup instead of the

70mm takeup used in the C system. Figure 2-5 is a schematic drawing of the ARGON payload subsystem.

The payload system was designed to operate at 165 miles altitude for six days, which was a significant
improvement from the C system that had a one day operation as i{ts original design goal. The first ARGON
system was launched in February 1961; however, numerous anomalies occurred causing its fallure. The
problems that surfaced with this program were the operation of the camera shutters and timers were inconsistent
and the booster unreliable. In addition, there was a problem from the pressurized system that had not been
anticipated and that was the residual gas left in the system prior to the recovery operation. In the operational
sequencing, separation of the bellows that connected the camera chute to the recovery vehicle was timed to
occur at the same instant that the recovery vehicle was separated for de-orbit. However, entrapped gas
pushed the recovery vehicle into a new orbit before spin~up, thus causing a perplexing situation for the

design engineers. Needless to say, on the next launch the system was depressurized before ejecting the 25X1
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recovery system. After these problems finally were resolved or suppressed, an ARGON system was launched
and recovered successfully in May 1962, The first ARGON system was launched on 17 February 1961 and
the last of this block of systems on 29 October 1963, Ten systems were launched of which three failed to

achieve orbit: two failed to separate; one separated but was not recovered; and four were recovered,

A follow-on ARGON contract was awarded on 23 September 1963, retroactively effective 15 July 1963, for

four systems. Under this contract the camera systems were furnished by Fairchild and the SRVs by GE, while

urnished electrical boxes and structures and acted as integrating contractor. The first of these follow-on

systems was launched on 19 June 1964, and the second on 21 August 1964, Both capsules were successfully
recovered. The other two systems were sold to the Government in an "as 1s" condition, the first on
4 September 1964 and the second on 22 September 1964, Both of these systems were returned[  |and were 25X

packed and shipped to Government storage.

The predicted performance of the ARGON system at 165 nautical miles altitude over the prime mapping
objective area (80°N to 5598 latitude) was:
Terrain Resolution - 330 feet ground resolved distance
Stellar Resolution - 515 magnitude stars

Locational Accuracy ~ 700 feet

C TRIPLE PRIME (C''') System (1960-1961)

It was soon realized that there was little potential for future improvement of the C' Program and as a
result an Improvement Program Committee was established. This committee consisted of representatives from
the Government, Lockheed, General Electric, and Itek. Meetings were held and design goals established
centering around increasing the operational reliability and improving the photographic quality through changes
in the panoramic camera system. Two proposals, referred to as C-61 or the C'' (Double Prime) system, were
forwarded to the CORONA Program Office for consideration in early 1961, These two designs were proposed
by Itek and Fairchild Camera and Instrument Company. After many negotiations, decisions, and even a
cautious start on Fairchild's concept, Itek's proposal was selected and became known as the C'"’ (Triple
Prime) system. At that point all references to C'' were cancelled, The C''' contract was awarded on
27 June 1960 for six flight systems. The first launch was on 30 August 1961 and the last oh 13 January 1962

with the following results: one failed to achieve orbit; one failed on-orbit; and four capsules were recovered.

It should be noted that the camera subsystems utilized under the C, C', C'"’, and ARGON Programs were
single camera subsystems which furnished only monoscopic photography. However, starting with the MURAL

and J Programs a dual camera subsystem was utilized which was capable of obtaining stereoscopic photography.
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The C''' camera was a single scanning panoramic instrument with an oscillating element in the optical
system. It was designed to operate at 100 - 110 nautical miles altitude and to achieve resolutions of
80 ~ 110 lines per millimeter. The supply consisted of 40 pounds of unperforated thin base 3.5 mil mylar
70mm film. The film was fed from a lightweight supply spool through drive and metering mechanisms to a
curved "rail" structure where it remained stationary during exposure. The lens cell scanned past the rail to
image the coverage on the film. The film was then fed to a takeup cassette in the recovery subéystem. Image
motion compensation (IMC) was accomplished by a mechanical cam which caused the lens system to move
opposite the direction of flight during scan and then return for the next cycle. Two Horlzon cameras with a

90mm focal length and a shutter speed of 1/200 second were used for attitude determination.

The main camera lens was a 24 inch focal length £/3,5 Petzval type system designed for a 70mm slit

format. A preset slit width and a Wratten 21 Filter were used. Exposure time was determined by the motor

speed which was conirolled by the V/h input derived from one of the ten selectable levels programmable by

a real time command.

Time was recorded on the film by registering the binary numbers displayed from the system clock. Time
marks of 200 cps, fiducial marks, the camera serial number, a center of format marker, and shrinkage

markers were recorded on the edge of the film.

The preset tape-stored commands included camera on-off, V/h stepping, and recovery. The real time
commands were V/h starting and recovery commands. Telemetry data reported status for V/h readout, voltage,

film footage, light leak sensors, temperature, and other operational and diagnostic information.

The payload structure consisted of a passive, thermally shielded conic falring housing for the camera,
film supply, light tight boots around the lenses, electrical harnesses, and instrumentation, see Figure 2-6.
There were three optical doors which were designed to blow off during ascent. The SRV was attached to the
fairing. A single recovery system, MARK IV, with a dual parachute and a cold gas spin/despin system was

used. An AGENA served as the second-stage and orbital stable platform, while the THOR was the booster stage.

MURAL SYSTEM (1961-1962)

MURAL (M) was the first stereo camera system in the CORONA Program. Two 24 inch focal length
panoramic cameras were mounted in a 30 degree convergent stereo angle. The 70mm film was fed from a
double spool film supply cassette with one of the two film webs going to each panoramic instrument through a
twisting system of drives, rollers, and clamps. The film was exposed through 70 degrees of lens cell angular
rotation and then fed to a double spool takeup cassette in the SRV. Simultaneous operation of both instruments

was required for stereo photography. Figure 2-7 presents an illustrated profile of the M payload subsystem,
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Figure 2-8 shows a photograph of a system being readied for collimation testing.

Prime attitude information was provided by one Stellar/Index camera utilizing 70mm film with a 1.5 inch
focal length £/4.5 lens for index (terrain) information and 35inm film with an 85mm focal length £/1.8 lens for
attitude (stellar) information. Backup attitude information was provided by the Horizon cameras with a 90mm

focal length £/6.8 lens.

The system was designed for nominal altitudes of 110 nautical miles with a mission duration of up to four

days. Dynamic resolution was designed to be 80 to 110 lines per millimeter.

With the incorporation of a stereo system, modifications were required on the command/control,
instrumentation, and telemetry systems. Incorporation of the Stellar/Index camera subsystem created real

problems on the MURAL Program because it was continuously plagued with failures and breakdowns.

The MK VA recovery system utilized was nonpressurized and capable of handling up to 80 pounds of film,

Basically, this recovery system was utilized throughout the balance of the CORONA Program.

On Mission 9051 (Cm 18) the orbiting vehicle did not pitch down properly for separation. As a result the
recovery capsule landed in the ocean approximately 1,000 miles from its predicted impact point. Both the
beacon and telemetry antennas burned in half due to very high re-entry heating, but the recovery aircraft were
able to maintain tracking. The capsule was actually sited in the evening, but it was felt that it was too late
to attempt a recovery from the water at that time. A decislon was made to monitor the drift of the capsule by
the beacon signal and make the pickup the next day. Some time during the night the beacon signal disappeared,
and it was assumed that the battery had reached its limit. ILuckily, searching aircraft located the vehicle the
next morning floating upside down by means of seeing the reflections of the sun off the gold thermal covering
of the capsule, The capsule was retrieved and all 78 pounds of film saved, However, a new problem had
emerged and that was the instability of the capsule while in the ocean. Lockheed designed a swing down

ballast to keep the capsule upright even in heavy seas. This swing down ballast was utilized throughout the

J~1 Program.,

The first M flight system was launched on 27 February 1962 and the last on 21 December 1963. There
were 26 systems launched with the following results: two failed to achieve orbit; four capéules separated but
were not recovered; and 20 capsules were recovered. Performance of the MURAL system exceeded design
specifications. When operating at 125 nautical miles altitude, stereo coverage totaled 6,800,000 square

nautical miles, and the system achieved a resolution with SO-132 Film of approximately 125 lines per millimeter

and ten feet ground resolved distance. 25X1
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Figure 2-9 outlines the organizational responsibilities for the MURAL Program contract.

LANYARD SYSTEM (1962-1963)

The LANYARD (1) camera system contract was awarded on 2 August 1962 for five satellite reconnaissance
systems with stereoscopic photographic capabilities, The camera subsystems were furnished as GFE by Itek,
an associate contractor, and the SRVs by GE, another assoclate contractor. The contract also stipulated that
Advanced Projects should furnish systems engineering for the Government through August 1963. The number
of flight systems was later contractually increased from five to eight, and the systems engineering period of
performance amended to cover the period of 22 February 1962 through 31 October 1962. Figure 2-10 shows
the contractual relationships for LANYARD. The system design goal was to achieve ground resolution of four

to five feet at an altitude of 112 nautical miles for a duration of four days.

Both stored and real time commands were utilized for system decoder and recovery operations., The
decoder selected operate programs and controls a roll joint. Telemetry provided channels which were con-

tinuously transmitting diagnostic and operational data.

The L system was a panoramic spotting camera with an oscillating lens cell viewing a large mirror which
was pointed at a 45° angle toward the earth., Movement of the mirror enabled the system to produce stereo or
mono photography. The 5 inch film was fed from a supply spool (capacity 8,000 feet or 80 pounds) to the
platen for exposure and then to a takeup cassette in the recovery system. The effective focal length of the

optical system was 66 inches.

The time word (from a data head driven by the digital recording clock generator) and other data on attitude,
roll steering, and rate were imaged on the film. The system included a Stellar/Index camera which provided
pitch and roll information and tracking correlation for the panoramic camera. The payload structure consisted
of a 60 inch barrel and a fairing. On the aft end of the barrel was a counter-balanced roll joint enabling the
entire payload to rotate by command to the various pointing angles. All structures were thermally shielded.

A modified MK VA recovery system was used with a double parachute and cold gas spin system, The AGENA D
served as the second-stage and orbital stable platform, and the Thrust Augmented THOR (TAT) was the booster.

A schematic drawing of the L system payload appears as Figure 2-11.

On 23 October 1963, the contract was curtailed, and the number of flight systems was reduced from eight
to the three which had already been launched. The results of those missions were: the first (18 March 1963)

failed to achieve orbit, but the second and third (18 May 1963 and 30 July 1963) were both successfully

recovered.
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The L system was operated on the second and third flights at approximately 90 nautical miles altitude and
produced best ground resolved distances of 5.5 feet on SO-132 Film. The ground coverage varied from

660,000 to 1,320,000 square nautical miles dependent on the relationship between the monoscopic and stereo-

scopic operations.

JANUS (j-1) SYSTEM (1963-1969)

‘With the stereo capability of the MURAL Program proven and the longer life of components and subsystems
now possible, the next goal for the reconnaissance satellites was to increase film capacity. With this in
mind, the JANUS () Program was conceived. The first system in the JANUS series was called the J-1, which
was designed with a dual re-entry payload. Research had been going on since late 1962 at AP on this type
system, Finally in March 1963 approval was given to have the same organizations that worked on LANYARD
develop the J-1 system. Figure 2-10 shows the contractual structure. This system became the work horse of
CORONA. Fifty-two systems were launched, with the first in August 1963 and the last in September 1969.

The mission duration grew from five to a fifteen day life cycle. Design also included a deactivate period

mode (Zombie) so that the system could be stored on-orbit for up to 20 days between recoveries if desired.

Major redesign of the command and control subsystems, the pyro subsystems, and telemetry was required
to accommodate the expanded operational requirements. For some period the decision on how to transfer one
recovery capsule to the other was unresolved, with technical experts backing both the cut/splice and cut/
wrap techniques. It was finally proven on the J-1 and J-3 systems that the cut/wrap technique was best.

The cut/wrap technique was used on the follow=-on programs.,

Two major problems emergedlZlduring the initlal assembly stages of J-1. One was a film tracking
problem through the system and the second was the cut/wrap sequence. The fourth model of this system was
taken off the line and utilized as a test bed to solve these problems. The combined effect of redesigning the
rollers, making critical adjustments, changing the "B" takeup electronics, and the dedicated skill and

knowledge of the test personnel resulted in the successful solution of these problems.

With the increased on-orbit life of the system, the success of recovering the "B" {second mission
segment) capsule became jeopardized due to the limited life of the pre-activated recovery battery. A new,

longer capacity battery was developed to overcome the long idle time encountered, this battery was named

"Dreamboat., "

With the intelligence community continuing to request more information, the J systems were launched at a

rate of better than one a month during 1964 and 1965. In 1966, the number of launches were reduced to nine. 25X1
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In April 1965, Itek was awarded a contract to provide a pan-geometry (PG) capability for the J-1 cameras.
This would allow the mapping and charting community a means to more accurately determine the geographic
location of targets on CORONA photography. PG consisted of providing "rail holes" with an appropriate light
source (lamps) so that a reseau could be determined and an IMC trace imaged on the panoramic camera film.
Using calibrated data from the cameras, the cartographic community would then be able to reconstruct the
internal geometry of the camera system. A design goal was to have the accuracy of producing maps in the

1:50,000 scale range.

In September 1966, the first CORONA pan-geometry mission was flown. The results were generally
favorable but insufficient to allow the user community to conduct a statistical evaluation. However, the
second flight in November 1966 gave sufficient data for a user evaluation, the results were a mixed lot of

pros and cons; but the decision was to keep flying the PG subsystem.

The success of the J-1 Program can be measured by Its results. Of the 52 systems launched, two systems
failed to achieve orbit (four capsules); six capsules were not recovered; while the remaining 94 capsules were
recovered. The J-1 system, at 125 nautical miles altitude, produced 13,600,000 square nautical miles of
stereo coverage per mission and achieved ground resolved distances of 10 feet and resolutions of 125 lines

per millimeter,

A schematic drawing of the J-1 system is presented in Figure 2-12, Figure 2-13 is a photograph of the

J-1 system in the process of going through a portion of the "vertical" testing.

JANUS (J-3) SYSTEM (1967-1972)

The next operational phase of the JANUS series was the J-3 system which was designed to acquire
improved stereoscoplic photographic reconnalssance for intelligence information; provide a base for
establishing a means to evaluate the correlation between cartographic and geodetic sources; and to
photograph special items of interest. These special requirements might include different types of
films (high resolution, color, camouflage detection) for use in determining the geologic, economical, as
well as military potential of a given area of interest. Another system was being designed during the same
time period as the J-3 research/proposal stage. This system, designated as [-2, consisted of a J-1
panoramic camera, a Dual Improved Stellar Index Camera (DISIC), and an improved THORAD booster.
However when approval was given for complete development and implementation of the J-3, all work and

reference to the J-2 configuration was terminated,

25X1
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The J-3 (Constant Rotator) camera system consisted of two panoramic instruments, each with a constant
i‘otating lens cell, mounted at a 30 degree convergent stereo angle. The 70mm film was fed from a double spool
film supply (capacity 16,000 feet or 160 pounds) with one of two film webs going to each instrument through a
system of drives, rollers, and clamps. The film was panoramically exposed through 70 degrees of lens cell
angular rotation and then fed to a double spool takeup cassette in one of two SRVs. Simultaneous operation
of both instruments was required for stereo photography. IMC was provided by a "nodding" cam proportional
to the scan rate. The scan period was proportional to V/h, and a V/h programmer provided an in-flight
adjustable sinusoidal voltage to assure the correct scan period. The J-3 camera subsystems contained the

capability of panoramic geometry for mapping and charting.

The design goal for film utilization included the capability to accommodate infrared, high speed black
and white, color, and ultra thin base (UTB) films, Although the film normally used was 3404 black and white,

UTB was planned for use effective with the fifth system.

The main lens was a Petzval 24 inch focal length £/3.5 optical system. The exposure time could be varied
in-flight by selecting one of four slit widths, plus a "failsafe" capability. The DISIC employed 35 mm film
and dual side~looking 3 inch focal length, £/2.8 lenses. Index (cartographic) coverage was provided on
5 inch film with a 3 inch focal length, £/4.5 lens. Backup attitude information was provided by the horizon

cameras with a 55mm focal length, £/6.8 lens system.

Time data was recorded by a silicon light pulser (solid state) driven by an electronic digital recording
clock generator. Additional flight data was recorded by the conditioning of conventional pulsing or switching

circuits. A recoverable tape recorder was used to provide the "center of format" times for each frame.

The command and control consisted of stored commands for on-off and recovery operations, and real time
commands for system conditioning. Later J-3 configurations were equipped with a new command system
utilizing a digital shift‘register for increased operational capability and flexibility. Telemetry consisted of
commutated, multiplexed, and continuous data transmitted via the AGENA TM system. The J-3 system was

designed to operate at 80 - 100 nautical miles and to produce ground resolutions of 5 - 6 feet.

The major improvements of the J-3 system were:

A. Constant Rotator Panoramic Camera

1. Removal of camera system oscillating members and reduction of error budget vibration

components.,

2. Improvement of V/h match from 5 percent to 1 percent. 25x1
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3. Proper camera cycling rates at altitudes down to 80 nautical miles (minimum J-1 altitude was
100 nautical miles).

4, Elimination of camera failure caused by film pulling out of rails (two such J-1 failures were
experienced on-orbit).

5. Capability of handling ultra thin base (UTB) film. An increase of 50 percent in coverage at
no increase in weight. Partial UTB loads were flown experimentally during early 7-3 flights, and one complete
flight (Mission 1105) was flown., However, this goal was never fully achieved because of film handling and
the uncertainties of being able to consistently operate on-orbit with UTB .

6, Exposure control through variable slit selection.

7. On-orbit filter selection capability.

8. Capability of handling alternate film types and split film loads 25X1

9. Improved lens performance.
10. Pan-geometry without effect on imagery (J-1 systems required IMC traces in the format area).
B. DISIC
1. Improved Terrain camera performance (increased focal length 1.5 inch to 3 inches).
2. Independent mapping capability.
3, Improved shutter reliability.
4, Removal of Stellar launch window restrictions (J-1 launch windows were governed by Stellar
windows).
5. Elimination of Stellar camera flare (increased knee angle and improved baffle design).
C. All Systems
1. Removal of limited shelf life items.
2. Removal of items affecting R-1 readiness capabilities,

3. Reduced power requirements.

The payload structure consisted of a 60 inch diameter instrument barrel, DISIC conic section, fairing,
pyro actuated doors, light tight boots, and miscellaneous operationally linked items. Both recovery systems
were the General Electric MK V SRVs with sink valves, water seals, parachute, beacon, flashing light, and
other standard equipment. The recovery battery was changed from a prelaunch activated battery to a pyro
operated battery activated just prior to recovery. Storage characteristics of this battery allowed it to remain
on the shelf up to three years before being utilized. The management organizational structure for the J-3
system contract is {llustrated in Figure 2-14. Figure 2-15 presents a photograph of views of the camera

system and the payload. 25X1
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Seventeen J-3 systems were purchased. Within these 17 was the first system in the CORONA
Program to be built and dedicated for qualification testing. This system, QR-2, was later refurbished and
flown. Of these 34 capsules, all were recovered except two (one system) which were lost when the THOR

booster failed during the launch. Figure 2-16 is a schematic drawing of the J-3 payload.

These systems with lens improvements, better thermal and focus control, and a digital command system
significantly improved the performance of the CORONA systems. This was substantiated by the Mission
Information Potential (MIP) ratings derived by the National Photographic Intelligence Center (NPIC) which

increased from 100 to 125.

The J-3 Program was scheduled for completion in 1970, but its replacement encountered many development
problems and the Government had to resort to continuous "stretchouts" to provide the required reconnaissance
coverage until the new program was fully operational. As a result, much of the hardware fabricated in 1967,
1968, and 1969 was "stretched" beyond its specified operational life. It was only through continuous testing
and refurbishing that the hardware was made acceptable for flight. The final system (Mission 1117) performed

on-orbit without an anomaly.

DUAL IMPROVED STELLAR INDEX CAMERA (DISIC) SUBSYSTEM (1964-1972)

The DISIC subsystem was designed to provide exposed film for use in precision geodetics and cartography
and, in conjunction with the J-3 cameras, to ald in establishing vehicle attitude and precise location of
reconnaissance points of interest. Figure 2-17 illustrates the configuration of the DISIC system. Figure 2-18
presents a photograph of the cross-section of a DISIC Conic with the RV installed. Table 2-1 lists the physical

characteristics of the DISIC subsystem,
TABLE 2-1

SUMMARY OF THE PHYSICAL CHARACTERISTICS OF THE DISIC SUBSYSTEM

Parameter Terraln Camera Stellar Camera
Lens 3 inch Tkogon 3 inch Ikotar
Lens Aperture £/4.5 £/2.8
Film Format 4.5 by 4.5 inches 1.25 diameter with flats
Angular Coverage 74 by 74 degrees 23% degrees
Lens Distortion 30 microns (R) 15 microns (R)
5 microns (T) 5 microns (T)
Film Flattening By glass plate By glass plate 25X1
TOP SECRET
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TABLE 2-1 (CONT'D)

SUMMARY OF THE PHYSICAL CHARACTERISTICS OF THE DISIC SUBSYSTEM

Parameter

Reseau

Reseau Illumination
Natural Fiducials
Shutter Type

Selective Exposure Time

Cycle Period

Dual Stellar Operation
Knee Angle

Data Recording

Film Type (normal)
Wwidth

Total Capacity

Metered Length

Terrain Camera

2,5mm spacing
10 microns maximum width

Natural
1 set of four
Rotary

1/250 second
1/500 second

9.375, 12,50, 15.675 and

18.75 seconds (last two
not on CR-~1 through CR-6)

100 degrees

Time and serial number
3400

5 inch

2,000 feet

5 inches

TOP SECRET

Stellar Camera

2 .5mm spacing
10 microns maximum width

Artificial

1 set of four

Rotary

1.5 seconds

3.125 seconds (Mode I)
same as Terrain (Mode II)
Simultaneous or by selection
100 degrees

Time and serial number
3401

35mm

2,000 feet

3 inches

25X1
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SECTION III

SECURITY AND FACILITIES

‘With the establishment of the in April 1958, a 25X1

strict security control was established to keep the numbers of individuals to the absolute minimum necessary NRO
to produce and operate the CORONA Program. Figure 3-~1 presents a diagram of the interior and exterior

security of the I:lcomplex. various cover stories were initlated to keep the personnel who were working on

the WS-117L Program from knowing that such a project as CORONA even existed.

Initially, it was believed that the bilomedical launching and recoveries would provide an adequate cover
story. One operational plan that was tried was when a reconnaissance mission was scheduled then the camera
subsystem would be substituted for the biomedical equipment just before launch. The technical problems of
integrating the CORONA payload and the AGENA, however, required that system tests be conducted with the

two electrically mated, and thus this plan was not feasible.

Since the system test between the payload and AGENA was conducted in an atmosphere of both cleared
and uncleared people in the Missile Assembly bullding at Vandenberg Air Force Base, several methods were

employed to cover the true purpose of the payload.

A small portable building called the "doghouse" was constructed to cover the payload during the test,
with CORONA cleared personnel always present when the payload was in this building. Since the operation
of the payload created heat in this small building, a vent fan was installed. To cover up the noise of the
payload operating under test, one blade of the vent fan was bent so that it ticked against the guard as it
turned, thus creating enough noise to cover the camera operation. VAFB maintenance personnel could never

understand why the payload people did not want the fan fixed.

The next problem of security was to keep the launch crews at VAFB from speculating on the mission of the
CORONA payload. Tim Plummer and I:lof the Lockheed Research Division used to bring a Geiger
counter down to the launch pad when the mating of the payload to the vehicle was being accomplished. This
caused consternation among the launch crews and especially the safety personnel, but it did serve the

purpose of cover.

One of the major security concerns was the fear that one of the recovery capsules might be recovered
from the ocean by some other country and the contents publicized. Therefore, a device called a sink valve
was designed and fabricatedlZl This valve would slowly dissolve causing the capsule to sink if it had

25X1

not been recovered after a time period varying from 48 to 90 hours in the ocean.
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Security |:|was an individual's responsibility. The people employed at this facility were simply told
not to talk and they honored and followed this direction. Questions and speculations by uncleared people

were usually met with "no comment” and this response seemed to close the subject. After 12 years of covert

operation the location had not been revealed except to those who were briefed. In

1966, when the Watts area rlots in Southern California spread 25X1

hardware was moved out for safety and security reasons in case the plant was broken into., At this time, it NRO
was feared that the true mission of the personnel employed there might become revealed to the news media,

but it was not.

‘When the had a strike called by the union representing their people, the cleared beople 25X1
manned the picket line in front of the bnd allowed free access to Lockheed people so work could NRO_
continue. When the strike was over and the eople returned to work, union officials never realized
what had been accomplished at I:lwhile the mainl_:lwas closed, As a contingency plan, Itek and 25X1
Fairchild personnel did not show up when these "flare-ups" occurred as it was feared that someone might NRO

recognize them and identify their company affiliation.

A security problem that arose in shipping hardware to VAFB was the transportation of explosives. VAFB

rules stated that any truck transporting explosives and requiring access to the base must be escorted by the

Provost Marshal and the necessary red lights and sirens. When the factory-to-launch sequence was started
|:|retrorockets and their ignitors and door ejection pyros were installed; therefore, to comply with VAFB

rules, access to the base could not be accomplished without an undesired escort, The following was the

solution of this problem: to conform to the State Safety Code, a permit to transport explosives was obtained

from the California Highway Patrol; and to circumvent the VAFB restrictions, a set of removable explosive

signs were fabricated for the truck., The payload system was loaded onto the truck at Dwithout signs. 25X1
The truck would then be driven to another building in Sunnyvale where the explosive signs were installed, NRO
The truck, with escort, would then be driven legally down the highway until it was near VAFB when it was

diverted to a side road énd had the signs removed. The "clean" truck would then be driven onto VAFB to the

"T," bhuilding as a common carrier delivering freight. Figure 3-2 shows photographs of some of the phases and

the transportation permit involved in shipping hardware from AP to VAFB.

To support the covert operation at complete communication lines were set up for rapid contact

between Government agencies and contractors. A covert TWX facility and telephone lines provided rapid
communication. All purchasing, procurement, and shipping were conducted under security cognizance in order
that the location of the facility or its functions were not revealed. Fences around the facility and a 24 hour

guard force provided protection against penetration. These fences were expanded and strengthened in 25X1
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1866. The key factor, however, was that all personnel knew the importance and faithfully protected the
25XINRO  security of this program, Photographs of the and the original buildings at VAFB are presented in
- Figures 3-3 and 3-4. NRO
25X1
In 12 years, there were 139 flight systems engineered, manufactured, tested, and flown from the I_l 25X1
- facilities. In July 1970, the CORONA Program was relocated fro
-
d: / The actual movement of the company went smoothly. The success
of this transfer can be attributed to extensive preplanning and coordination. One of the major concerns during
i this move was personnel. This concern included maintaining trained personnel for the final launches and NRO
25X1N RO placement of the dedicatecﬂwork force. After the transfer of Iaperations to 25X1
%@%’INRO |:|was the only group ofl =oersonne1 remaining in the complex. An abrupt termination of the program ﬁg)é1
- would have left these men and women unemployed after 12 years of faithful service. With careful phasing of
25XANRO  the move, essentially all of the |:|personnel were placed in positions where their CORONA training could
- continue to be of value to the United States space programs.
25X1 NRO Dlad trained and experienced manufacturing personnel and the facilities and equipment to perform
- manufacturing functions in support of the development and operation of satellite reconnaissance systems. NRO
: The following is a list of the manufacturing capabilities | 25X1
't A. Precision machining of detail parts including lathe turning, milling, drilling, grinding,
polishing, etc.
- B. Fabrication of sheet metal parts including sawing, cutting, braking, rolling, bending, drilling,
etc. Such items include various detail small parts, mounting brackets, doublers, stiffeners, shims, gussets,
- etc., and many mockupland special test parts.
C. Molding and vacuum or hot forming rubber and plastic parts such as gaskets, seals, O-rings, etc.
D. Bonding with varlous adhesives and epoxies many different types of materials including metal,
- wood, fiberglass, plastics, and rubber, _
E. Assembly and installation of parts into subassemblies and final assembly including such
b operations as fitting, riveting, bolting, match-drilling, etc.
F. Assembly, maintenance, and repailr of various types of tooling and AGE including dollies,
- console frames and enclosures, slings, handling fixtures, shop tooling, jigs, and fixtures. NRO
25X1
-
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G. Sanding, polishing, sand-blasting, and other methods of preparation of material surfaces for
application of finishes, Preparation, mixing, application, and curing of various finishing compounds including
primers, paints, epoxies, alodyne, etc.

. Tabrication of electrical junction boxes including all detalls such as terminal boards, modules,
and internal cables.

I. Fabrication of cable hamesses to meet all flight, test, and AGE requirements using either solder 25X1

type or taper pin connectors.

Figure 3-5 presents a serles of photographs showing certain phases of these manufacturing capabilities

test laboratories were equipped and staffed to perform the necessary functional and environmental

tests on parts, components, subsystems, and systems. All tests required to qualify equipment for satellite
application were performercept for the System Thermal Vacuum Tests which were conducted in the
large vacuum chambers at Lockheed's main plant in Sunnyvale. Thermal vacuum testing was first introduced
into the Space Industry by the CORONA Program. This method has now become a standard in the testing
procedures used for all satellite reconnaissance payload subsystems. Figure 3-6 shows a serles of photographs
which depict: (1) the first vacuum chamber in Boston which was used to conduct early tests on the dry
leaves and CORONA electrostatic marking problems; (2) the High Altitude Thermal Simulation (HAT'S) Chamber
which was used for testing "C," "A," and "M" systems; (3) the Thermal Altitude Simulation Chamber
(TASC) which was moved from Boston to Sunnyvale and used for system level testing of the "M, " "L," and
extensively on the J-1 Programs; and (4) the High Vacuum Orbital Simulation (HIVOS) Chamber which was used
for testing J-1 and J-3 systems., Figures 3-7 and 3-8 present photographs of different phases of some of the
early developmental testing. Figure 3-9 shows photographs of some of the clean room areas with associated
equipment used to perform photographic tests. Figure 3-10 shows a series of film tension tests checking
from the spool to the film to the splices. Figure 3-11 is a photograph of a J-3 system going through collimation
testing. The following is a list of the major test equipment and facilities utilized at AP:
A. Electrodynamic Shaker

MB Electronics, New Haven, Connecticut

Force Output: 21,500 pounds maximum

Frequency Range: 5 - 2,000 cps

Maximum Stroke: .8 inch peak-to-peak

B. Slip Table
Wyle Laboratories, El Segundo, California
Size: 68 inches by 68 inches 25X1

01l Feed: Pressurized with filter and 2 gallon reservoir

TOP SECRET
Approved For Release 2006/01/30 : CkAsSRDP89B00980R0005001100017




Approved For Release 2006/01/30 : CIA-RDP89B00980R000500110001-7

TOP SECRET

CORONA HISTORY
Volume V

25X N RO MANUI'ACTURING CAPABILITIES

Machine Shop (Gamera Systems Moditicatic

n

Manufacturing Llectric Boxes and llarnesses flarncss Layout and l'abrication

Figure 3-5 TOP SECRET
Approved For Release 2006/04/30 : CIA-RDP89B00980R000500110001-7

25X1



CORONA HISTORY

Volume V

"M" System Going into High Altitude
Thermal Simulation Chamber at Sunnyvale

Figure 3-6

"G System in Vacuum Chamber
at Boston

Approved For Release 30§§0¢/8¢ r@A-RDP89B00980R0005001

TIILRMAL VACUUM TESTING

10001-7

TOP SECRET
Approved For Release 2006/01/3Q_:,6IA-RDP89B00980R0005001

[-3 System Going intc High
Orbital Simulation Chamber at sunnyvale

Thermal Altitude Simulation
Chamber at Sunnyvale

Jacuum

[10001-7

25X1



Approved For Release 2091 /$SECRARDP89B00980R000500110001-7

CORONA HISTORY

Volume V

Figure 3-7
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C. Altitude - Thermal Chamber
Envirodyne, lLong Beach, California
- Temperature Range: -100 to +250C0F
Altitude Range: Ambient to 3.7 by 10~%mm Hg
i Chamber Sizes: Thermal: 48 inches by 48 inches by 48 inches
Altitude: 39.5 inches diameter x 36 inches long
oo NOTE: The Altitude Chamber fits inside the Thermal Chamber,
D. Pendulum Shock Tester
- Specimen Size: 20 inches by 20 inches by 12 inches
Specimen Weight: 15 pounds
g Level: 5 to 50g, 0 to Peak
- 1/2 sine wave only
1 to 40 milliseconds duration
- E. Temperature Chamber
Size: 20 inches by 15 inches by 11.5 inches
- Temperature Range: -100°F to +500°F
Stability: + 19F
- F. Vacuum Chambers (2 each)
Sizes: 13.5 inches diameter by 24 inches high
13,5 inches diameter by 14 inches high
- 14 inches diameter by 14 inches high
Range: Atmosphere to 10~4 Torr
— There were Thermal Altitude Simulators capable of accepting complete payload systems and subjecting
them to orbital environment, and numerous types of supportive equipment (transducers, recorders, test
- instruments, etc.).
25X1 NRO photographic laboratories were equipped and staffed to perform all functions essential for the
- support of the development and preflight operation of satellite photographic reconnaissance systems.
Reconnaissance imagery was processed and duplicated by Eastman Kodak, Rochester, New 'York, and the
25X1_
A basic factory-to-launch philosophy was followed to reduce unnecessary handling operations and
el eliminate redundant assembly/disassembly testing, in addition to reducing the response time to customer
launch requirements. Criteria for component and subsystem tests were designed to obtain maximum confidence SX1
-
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of each item prior to its Integration into the system. The test sequence was governed by the objectives of
the factory-to=launch concept wherein acceptance tests, component tests, subsystem tests, system
integration, system tests, environmental tests, and prelaunch tests were performed to prepare the payload
system at the factory for shipping and mating with the launch vehicle without additional testing. Therefore,
each associate contractor established a logical sequence of testing from component acceptance through sub-

system assembly and functional verification. Figures 3~12 presents a milestone flow chart of the factory-

to-launch cycle used at the Figure 3-13 is a series of photographs depicting the factory~to-launch

subsystem testing concept. Figure 3-14 shows some of the handling procedures used in the mating of a

payload subsystem at the launch pad.

Hardware fumisheDeceived similar treatment in that component testing included those tests
required to assure the item was ready for system integratlon. Structural components were inspected
for conformance to drawings, specifications, and workmanship. Electrical cabling was subjected to continuity

and isolation DITMO testing. Black box components were functionally tested by automatic testing devices

(CTI) to verify proper wiring and mode responses,

NRO
Subsystem testing was accomplished on all GFE equipment after arriva]|:| Each subsystem was 25X1
inspected for compliance with shipping conditions, configuration, and interface requirements. All structural
wiring installations were verified by CTI testing.
NRO

System integration provided for the installation of all GFE Dubsystems into the flight structure, 25X1
At this point, the compatibility of all subsystems was checked and verified. Upon completion of the
compatibility test, the payload system was then subjected to environmental testing which included vibration
and thermal/altitude simulation tests. The Vibration Test consisted of subjecting the system to low level
vibration to determine manufacturing and assembling integrity. The payload system was operated prior to and
after the Vibration Test to insure acceptable performance. The Thermal/Altitude Test provided a complete

mission simulation for payload system operations.

At the start of prelaunch testing, the configurations of all subsystems in the structure were examined and
verified with the drawing list to insure compliance with mission requirements. As testing progressed,
continuity of subsystem wiring was verified by testing all pins on the AGENA payload interface connectors
after the flight film had been loaded in the supply cassette. The SRV, DISIC, panoramic cameras, and

associated subsystems were operated during this testing phase to insure proper system performance.

25X1
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After completion of the prelaunch tests, the system was shipped to VAFB. Upon arrival at VAFB, the
payload was subjected to receiving and post-mate confidence tests to assure no in-transit deviation had been
25X NRO introduced in the trip from The Receiving Test included a complete System Functional Test
and Final Light Leak Check before mating to the AGENA. The Post-Mate Confidence Test was conducted to
- verify the launch readiness of the AGENA payload system., Operational checks were performed on the main
payload system, subsystems, and all ancillary equipment to insure operational readiness, The Final
- Confidence Test was performed on launch day to verify camera system operation and SRV functions prior to
lift~off.
-
-
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SECTION 1V
THE AGENA VEHICLE AND THE THOR BOOSTER

The combination of the AGENA satellite vehicle (SV) and the THOR booster vehicle (BV) had a phenomenal
record of success over the lifetime of the CORONA Program. The AGENA evolved through three series
(A, B, and D) of upgrading. The first booster was the basic THOR. In early 1963, the boosting capacity was
increased by the addition of a cluster of small solid propellant rockets and the BV then became known as the

thrust augmented THOR or TAT. From 1966 to 1972 the THORAD or long tank THOR was utilized as the booster.

AGENA SATELLITE VEHICLE

The AGENA vehicles used during the CORONA Program included models designated as A, B, and D. Major
subsystems of the AGENA SV included:

A. Forward payload and recovery capsule(s).

B. A guidance and attitude control system which remained essentially a three-axis gyro system
(Inertial Reference Package) with correction inputs from an horizon scanner and later by a pair of horizon
sensors, Attitude correction was made by cold gas valve firings. A "Lifeboat" system was developed
consisting of earth sensing magnetometers, a sequence timer, and a separate cold gas system which provided
a backup attitude capture/control recovery capability. Preprogrammed timers provided event sequencing for
ascent, recovery, and other special re-orientation sequences.,

C. An electrical system which consisted of several types of batteries varying from as many as
61 H batteries with a 490 ampere hours per battery capacity. The later electrical systems were a two battery
plus solar array system. Regulated power supplies were utilized for guidance equipment, telemetry, etc,

D. The propulsion system utilized a Bell rocket engine for orbit injection. This engine delivered 25X1
approximately 16,000 pounds thrust utilizing UDMH fuel and IRFNA as an oxidizer.

The following is a summary of the events which occurred on the launches from the three AGENA model

series:

TOP SECRET 25X1
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A. AGENA A Series (15 vehicles)

1. The first launch (Vehicle 1022) on 28 February 1959, was believed to have achieved orbit;
however, no telemetry data was recovered to confirm orbital success.

2. On the second launch, the vehicle remained stable for slightly over 24 hours but due to a
timing malfunction the ejection sequence was initiated too early causing the capsule to enter and impact far
from the scheduled recovery area near Hawaii. It is suspect whether this capsule was ever recovered, but
one thing is certain, it was not recovered by the United States.

3. Vehicles three through twelve suffered five launch failures; the remaining five vehicles
averaged approximately one day of stable orbit operation, but none of the capsules were successfully
recovered,

4. Vehicle 1057 achleved orbit on 10 August 1960. After a one day operation the capsule was
successfully retrieved from the ocean. This marked the first recovery of a re-entry capsule from an orbiting
spacecraft.

5. The fourteenth launch (Vehicle 1056) was on 18 August 1960. The vehicle experienced
stability problems, but the re-entry was successful and the capsule caught for the first in-air recovery. This
was the famous Mission 9009, the world's first satellite photographic reconnaissance mission.

6. The final Series A vehicle, launched on 13 September 1960, orbited successfully and capsule
re-entry occurred. However, the capsule landed approximately 500 nautical miles from the predicted impact
point and sank because the recovery forces did not reach the capsule within its designed floating time.

B. AGENA B Series (36 vehicles)

1. The first launch, Flight Test Vehicle (FTV) 1061, on 26 October 1960 failed to achieve orbit
due to a timing malfunction.

2. TTV 1062 was launched on 12 November 1960 and both orbital operation and air recovery
were successful.

3. The remaining 34 vehicles were launched between 7 December 1960 and 24 November 19562,
Although there were numerous orbital failures on the earlier flights, reliability and mission duration gradually
improved, The final vehicle of the series, Mission 9048, successfully completed a five day mission.

Two vehicles within this series (1101 and 1102) were flown for radiation monitoring and configured without
camera systems or recoverable capsules. Vehicle 1102 demonstrated the feasibility of an éngine orbital restart.

4. In summary, a total of 20 recoveries of the B Series were successful, seventeen of these

were recovered aerially. Vehicle 1128, launched on 29 May 1962, carried the first "Lifeboat" emergency

recovery system,

25X1
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C. AGENA D Series (94 vehicles)

1. The first launch, FTV 1151, on 27 June 1962 resulted in successful recovery.

2. The first utilizatlon of the TAT booster was Vehicle 1159 on 28 February 1963. However,
the third solid rocket on the THOR (370) failed to separate and destruction occurred after 100 seconds.

3. The first vehicle to carry two recovery capsules was FTV 1162, launched on 24 August 1963.

4, Vehicle 1176, launched on 4 June 1964, was the first dual recovery vehicle with a deactivate/
reactivate capability. This capability provided a method of extending the duration of a mission. The
deactivate/reactivate system was used infrequently and was deleted in later series vehicles.

5. Vehicle 1603, launched on 21 August 1964, carried the first orbit adjust (O/A) system. This
system, utilizing up to twelve 2,000 pounds/second or 3,000 pounds/second rockets for orbit corrections,
was operationally utilized for the first time on Mission 1033 (launched on 23 May 1966).

6. Vehicle 1615, launched on 18 May 1965, was the first program vehicle to be orlented nose
forward in-orbit.

7. AGENA 1631 and THOR 506 were launched on 9 August 1966, the first launch of the long
tank THORAD booster. This mission (1036) was 100 percent successful,

8. Two vehicles procured and accountable to this series (1401 and 1602) were not actually flown
as a part of the CORONA Program. They were flown as special research payloads without camera systems.

9. Program vehicle and recovery system reliability improved significantly. In fact, the final 96
capsules ejected from orbiting vehicles between 23 May 1965 and 31 May 1972 were successfully recovered
without a single loss. This represented a span of over seven years' operation without a recovery failure.

10. In summary, 85 of the 92 vehicles in the CORONA AGENA D Series successfully attained
orbit, Seven vehicles failed to achieve orbit for the following reasons: FTVs 1159, 1171, and 1659 were
attributed to a THOR booster malfunction; and FTVs 1164, 1175, 1411, and 1625 were AGENA malfunctions.
The three TAT failures (370, 400, and 537) were the only booster problems in 145 CORONA launches,
and two of those (370 and 400) represented the development of the new technique of solid rocket thrust
augmentation. Between November 1963 and February 1971 there were 67 consecutive successful launches by
the Douglas launch team.

Figure 4-1 presents a diagram of the original AGENA. Figure 4-2 illustrates an artist's concept of the
AGENA D model. Figures 4-3 and 4-4 are photographs of different views of an actual AGENA D vehicle.

Table 4-1 presents a summary of the nominal weight of the AGENA at different stages of its flight cycle.

25X1
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TABLE 4-1

NOMINAL AGENA WEIGHT SUMMARY

Item

1. Weight Empty (including three gas bottles and
DMU supports)

Propellants
Helium
Attitude Control gas (-3 mix)
Except altitude control gas - L/B (-3mix)
IM batteries
DMU rockets
2, Gross Welght Without Payloads
Less adapter and attach
Less retrorockets
Less destruct system
Less horizon sensor fairings
Less attitude control gas
3. Ignition Weight Without Payloads
Less propellants
Less englne start change
Less attitude control gas
4, Burnout Weight
Less residual propellants
Less helium
Propellant margin
5. Weight On-Orbit with Gas but Without Payload
Less remaining attitude control gas
Less remaining 1L/B gas

6. Empty Weight On-Orbit Without Gas, Without
Payload, 12 DMU Rockets and W6 IH Batterles

TOP SECRET

Weilght Total Weight

(pounds) {pounds)
2,005

13,540

1

115

16

744

185
16,606

408

10

6

7

1
16,174

13,392

1

3
2,778

48

1

100
2,629

111

16
2,502
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Figure 4-4
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THOR BOOSTER VEHICLE

Three versions of the highly reliable THOR booster were used during the life of the CORONA Program.
The basic THOR had been developed as a medium range ballistic missile (MRBM) and was converted for
CORONA use as a spare booster. The thrust augmented THOR (TAT) was introduced by Douglas in 1963 to
provide added on-orbit capability for the growing CORONA payloads. The first TAT was launched on
28 February 1963 and had to be destroyed when the third TAT booster failed to separate. The THORAD or long
tank THOR was developed specifically for the CORONA J-3 Program, but was in fact used by both the J-1 and

J-3 systems from 1966 until 1972. Table 4-2 lists the performance characteristics of the THORAD booster.

TABLE 4-2
THORAD PROPULSION PERFORMANCE CHARACTERISTICS

Item Performance Characteristic

1. Liquid Propellant Vernier Engine

Fuel RJ-1

Oxidizer Ligquid oxygen

Thrust 176,962 pounds

Mixture ratio _ 2,06 + 2 percent

Specific impulse 286.6 seconds

Propellant utilization (min) 99,8 percent

Total impulse 41,737,441 pound-seconds

2. Three Solid Engines (each)
Axlal specific impulse 265.3

Thrust (nominal during web-burn) 56,919 pounds

Total impulse 2,138,447 pound-seconds
Operational temperature range 10 to 110°F

Main engine burn time 219 seconds

Vernier engine burn time 228 seconds

Solid motor burn time 37 seconds

Reliability 0.98

Figure 4-5 illustrates the configurations of the three versions of the THOR. Figure 4~-6 shows a diagram of

the major components of the combined satellite/booster launch vehicle.

25X1
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Pigure 4-6

THE MAJOR COMPONENTS OF THE TAUNCH VEHICLE
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Table 4-3 summarizes the weight budgets for the THORAD booster.

TABLE 4-3

THORAD BOOSTER WEIGHT BUDGET

Weilght Total Weight
Item (pounds) (pounds)
1, Weight Empty
Propellants 145,926 7,797
Pressurization gas 798
Solid motor boosters (3) 29,589
2. Stage I Weight at Lift-off
Less expendables 93,044 183,906
Less solid motor cases (3) 4,803
(burn out at 40 seconds)
3. Welght at Solid Motor Separation
Less expendables (102 seconds) 76,557 86,059
4., Weight at Main Engine Cut-off
Less expendables (218.4 seconds) 163 9,502
5. Weight at Vernier Engine Cut-off
(228,9 seconds) 9,339

In summary, only three faillures could be directly attributed to booster anomalies on the 145 launches
conducted during the CORONA Program (February 1958 - May 1972). Mission 1113 was one of those three
fallures. Figure 4-7 is a serles of photographs showing the remnants and investigation crew at the launch

site. Figure 4-8 is a photograph of the debris collected from the launch area.
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SECTION V

CORONA OPERATIONS

COMMAND AND CONTROL SYSTEM

The CORONA command and control system was a simple and direct system which improved as the program
developed and the requirements increased. Control of the vehicle and payload functions was accomplished
in one of the two following ways:

A. Real time commands (RTC) issued over a remote tracking station (RTS) during satellite
acquisitions furnished signals to a series of stepper switches (two to twenty contact positions). Each
stepper switch was designed to adjust some vehicle or payload function.

B. Stored program commands (SPC) evolved from punches in 35mm tapes stored in the AGENA's
H-timer. The H-timer would then transmit the signals for payload and vehicle functions as the satellite
passed over the earth's surface. Vehicle operations personnel maintained the timer in synchronization with
the orbit by directing command changes to slow or speed up the timer as required. Camera "on/off"
commands were also provided by punches on the H-timer tapes. The Satellite Operations Center (SOC)
located at the Pentagon provided a listing of the desired programmed camera operations on a rev-by-rev basis.
The camera operations were punched and stored in the timer tape for selection on-orbit after matching such
factors as geographic location, time of year, altitude, weather, etc, Figure 5-1 presents a diagram of the

operational relationships of command, control, and telemetry between ground and the launch vehicle.

Early CORONA systems were limited to single camera program operations with the only option being to
turn the camera "off." Later, two programs were possible, thus allowing some operational flexibility to
better counteract unpredictable changes in weather and orbital flight. Program options were then increased
to 10 by use of two 20 position stepper switches, Each of these programs could be divided into eight sections,
each section could be called or remain in storage. The next camera program control improvement was the
digital shift register (DSR) which was implemented on the [-3 system. The DSR system was controlled by
a 32 word, five-bit register. The first bit controlled the "on/off" signals, the other four bits furnished
addresses for the operations. A series of punches was inserted on the various tracks of the H-timer. These
punches could be spaced up to five seconds apart (vehicle time) to correspond with the desired geographic
location. Each of these punches could be used to control "on" or "off" as desired after matching the best
weather/requirement option. Some 16 camera operations could be accomplished between remote tracking
station acquisitions. DSR was able to provide a near real time on-orbit command capability. The DSRsystem
had almost unlimited selection of camera operations, and still was within the same SOC on-orbit selection 25X 1

time frame as the earlier one and two camera program systems. It took approximately 45 minutes from selection
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of the operation to go from the STC to the SCF/RTS to the satellite. This relay time was maintained even as
the command system grew more complex with the development of the J-3 Program. DSR loads were generated
on both computer software and manually. Manual loads were developed for two reasons: (1) in cases where
computer shutdown problems occurred, and (2) when they were more desirable from an SCF computer utilization
standpoint. A backup camera command system similar to the early one camera program was available in the
event of DSR problems. During the entire J-3 Program, this backup system was never required on-orbit, a
tribute to the design, test, and operational reliability of the digital shift register system. Figure 5-2 is a

flow diagram of the commanding support procedure utilized with DSR, while Figure 5-3 details the support

software flow.

Because of the locations of the network of remote tracking stations and the orbits flown by CORONA, it
was not possible to command the satellite on each revolution, Figure 5-4 presents a map which identifies a
location of all RTS sites. Thus, it was necessary to load satellite vehicle and camera operation commands
to cover a two, three, and sometimes four rev span. In order to be able to perform camera operations on one
rev and not the next, the system utilized a small stepper switch intermix. The intermix or stepper switch was
advanced one position by a punch in the H-timer tape which was matched to occur with the passing of the
ascent mode of each orbital revolution. Thus, by proper position of the intermix, camera operations could be
executed or negated. During the J-3 Program, the intermix capacity was increased to allow the camera
programs to be divided intc eight segments, thus allowing a better percentage chance of matching good
weather with the requirement. This modification was highly successful as it resulted in approximately 70%

clear weather photography over the area of interest.

DISIC camera operations were slaved to the main panoramic camera; however, an independent mode of
operation was available. The camera program for independent operation was punched into the time tape.
Therefore by sending a time command to the satellite, the independent mode could be selected by the setting
of a stepper switch. The DISIC camera would automatically operate during the main panoramic camera

operation and return to independent mode after the main camera stopped.

OPERATIONAL SOFTWARE

It was said, "When the welght of the paperwork equals that of the hardware, the bird is ready for launch.”
The words may be somewhat exaggerated, but one cannot deny the fact that a tremendous amount of planning,
coordinating, and effort went into each operational CORONA system. Through the development of the direct
communication method, and the high efficiency achieved I:lfor program operation, software requirements 25X1

were kept to a minimum. However, even at a minimum, software represented a sizable undertaking for the 25x1
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complex operation of command and control of a reconnaissance satellite from hour-to-hour/day-to-day.

Once a mission was defined, many tasks had to be accompli shed to provide for day-to-day system
command and control operations. The compound effect of space related variables made it seemingly NRO
impossible to predict and calculate orbital conditions. In an effort to alleviate this problem,Dmployed a 25)(1
battery of mechanical calculators and a team of dedicated operators who tirelessly calculated data for prelaunch
planning and stored command programming. This laborious manual exercise lasted from the start of the
CORONA Program to the beginning of 1962 when it was replaced by an IBM 1620 card system. The 1620 card
system effectively supported the M Program operation for two years until it was upgraded by an IBM 7040
card/tape/printer system in 1964, The IBM 7040 was then used to perform data calculation tasks for the

] system operation., The installation of the IBM 7040 was timely since the scope of command and control for

the ] system had increased over that of previous systems.

It was during the J system era that the use of intricate operational computer software programs began.

Programs lvere developed in the latter part of 1965 to assist in target prediction and

system on-orbit command generations, At the end of 1966, the state-of-the~art was again upgraded to an
IBM 360 system with its enlarged data handling capacity and superior overall operational features. At this
same time, the J-3 system was being developed to replace the J system, The more sophisticated J-3 system
required more software to assist in all phases of its operations. Programs COMET, CTP, and LETHAL were
introduced to improve preflight orbit selection, orbit-by-orbit target programming, and DSR command
generations. The development of these software programs enabled the -3 systems to operate more efficiently
and more cost-effectively. These software programs have also significantly contributed to the development

and flexibility of other satellite reconnalssance programs.

Software preparations/designs could not have been as extensively utilized had it not been for the constant
feedback of telemetry (TM) data from the orbiting system. There Were two types of telemetered data (continuous
and commutated) transmitted from the CORONA systems via the AGENA data link. Continuous data normally
monitored the dynamic characteristics of the film and camera operation while commutated data monitored the
status and thermal conditions of various subsystems and components. There were frequent and frustrating
TM subsystem failures in the early CORONA systems. For example, it was an "open" secret among engineers
that when commutators falled, a sharp, well-placed kick delivered on the skin of the structure adjacent to
the unit would breathe new life to an otherwise dead motor. It was under this atmosphere of unknowns and
unreliable components that the CORONA Program matured and developed. As complexity grew with each new
camera system, more TM data was required, provided, and monitored. In the early days before data analysis 25X1

programs, TM data was reduced manually. The J-3 configuration also included an in-flight tape recorder
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which was installed in each SRV. All dynamic and commutated data for each camera system operation was

recorded., This feature made it possible fof Lo resolve a number of mysterious anomalies/failures on-orbit.

It also isolated a number of near catastrophic misses where corrective actions were taken and the mission
product recovered. A good example was noting the control gas leak problem and the fact that the solar array
failed to deploy on the last CORONA flight (1117). With this knowledge, it was decided to initiate recovery

after only a six day operation. This recovery was successful and the film product saved.

NRO
ON-ORBIT OPERATIONS 25X1

The selection of camera operations was the responsibility of the Satellite Operations Center (80C). |:|
provided the SOC with the remote tracking station (RTS) acquisition times and SOC decision times for a given 25X1

rev or rev span. Forty-five minutes prior to the RTS acquisition the SOC would TWX their requirements

| INould process these requests by selecting the precise command changes to accomplish NRO

the task. This information was then phoned to the Satellite Tracking Center (STC) where the Field Force Test
Director (FFTD) would take action through the Test Conductor to have the RTS issue these commands during
the satellite vehicle acquisition at that station. Lockheed TM personnel would monitor the Satellite Control
Facility (SCF) telemetry and other data to ensure that the payload and AGENA vehicle systems were operating
properly. Once or twice daily, payload engineering operations could be taken while the satellite vehicle
was within the acquisition range of the Vandenberg AFB remote tracking station. Camera operations data,
temperatures, and other TM information could be obtained from the engineering operation by means of a

microwave link between the STC and the VAFB RTS,

Figure 5-5 presents a flow diagram of the orbit selection procedure and a listing of the capability limits
of a J-3 payload on-orbit. Figure 5-6 shows a table depicting the interactions involved in orbit selection.
Pigure 5-7 displays the relationships of the orbital inclination angle. Figure 5-8 is a graph illustrating the
orbital radius coverage. Figure 5-9 is a map showing the coverage pattern of an 8.5 day synchronous

orbiting vehicle at 81.5 degrees inclination. Figure 5-10 lists and illustrates the operations of the drag

makeup unit (DMU).

As the complexity of the CORONA Program increased and the command system improved, it became
desirable for the Payload Duty Officer to physically relocate to the STC for the on-orbit phase. As a result of
this move, operations became more formal, Selection of paylcad operations remained with the SOC, bhut the
options available to them became greater. The addition of the drag makeup unit rockets to the J-3 system also NRO
required more mission on-orbit support. Missgion support remaineDut was now required to be supplied 25X1
to both the STC and the SOC. The on-orbit support provided by the Integrating Contractor throughout the life 25X1

of CORONA contributed significantly to the success of this program.
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NOTES: (1) COMET Computer Program uses target requirements and weather history to evaluate

Figure 5~5

ORBIT SELECTION AND ON=ORBIT PAYLOAD CAPABILITIES

— Orbit Selection Procedure —

COMIREX

Requirements

L @)

CIA HQS “ —> S0C 4———»? LMSC

SAFSP

orbits for coverage and utility.

(2) Establish compatible schedule and select orbit commensurate with system constraints.

— On-Orbit J-3 Payload Capability Limits —

Altitude 80 to 200 nautical miles
Cycle Period 1.5 to 4.2 sec/cyc
Period 88 to 91.5 minutes
Inclination 60 to 110 degrees

Beta Angle +65 to ~65 degrees
Perigee Altitude 80 to 110 nautical miles
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ORBITAL SELECTION INTERACTIONS
Mission Launch Perigee Perigee Orbit

Life Time Location Helght Period Inclination
Coverage Pattern Track North
Pattern repetition spacing limit
Mean Photo Keep lowest profile
Altitude over USSR/China
Booster Battery and Burn time and DMU Injection 14 1bs per
Performance DMU welght injection angle | "topping” limit degree
Drag Makeup Solar 12 DMUs; limited control;
Requirement activity Cross purposes
Solar Total beta Early Beta rota-
Illumination excursion afternoon tion rate
Perigee Total 20°N to 60°N 4°N per
Rotation excursion latitude day
Recovery Daylight Re-entry
Limits recovery heating
Camera V/h V/h 1/2 Vv/h curve
Cycle Rate delay cycle level | shape

25X1
Figure 5-6
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ORBITAL INCLINATION ANGLE

"Dog-Leg" Point

Vandenberg AFB

Booster
Separation Earth Rotation N
96.6° 75° 63°
(Sun Stable- (Maximum (Perigee Stable-

300 b penalty) Payload) 25 1b penalty)

NOTES: 1. Usual range is 75° to 85°,

. In this range each degree costs approximately 14 lbs and perigee rotates
approximately 4°N per day.

jael

25X1
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ON-ORBIT COVERAGE PATTERN
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DRAG MAKEUP UNIT (DMU) OPERATIONS
— Operations Objectives —
e Maintain orbit life in excess of vehicle life.
e Attaln and maintain desired orbit synchronlsm; i.e., attain desired ground
track patterns and maintain desired altitude and location of perigee.
e Attain minimum possible photographic altitude.
e Maintain orbit profile within payload system capability :
« V/h control
« Recovery sequence
« Exposure control
— Historical Example of J-3 DMU On-Orbit Operation —
Drag Makeup Unit Firings
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